
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Date/Tirne: February 9,2004 

Site Contactls): Dyan Foss 
Phone: (303) 966-7577 

Regulatory Contact: Edd Kray 
Phone: (303) 966-2 1 15 

Agency: CDPHE 

Purpose of Contact: Area 1 Disposition 

Discussion 
In accordance with the 776/777 DOP, Appendix 1, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare Area 1 for demolition. Area 1 consists of three 
survey units 15, 18, and 24, which includes rooms 436,437,442- 444,446-450,462-464, 

The preparation process for Area 1 was initiated October 2,2003 when a package for in- 
process radiological surveys was prepared and executed. Once the surveys were complete, 
the results were discussed at the weekly 776/777 survey status meeting, and the decision 
was made to complete the following: 

466-476. 

Shave floors in Rooms 437,443,447,448,449, and 463; 
Remove contaminated duct work from all rooms; 
Partially demolish walls around in Rooms 444,450, and 446; 
Remove all tape and plastic covering potentially contaminated areas; 
Core wall in Room 473 to verify absence of lead wool; 
Remove section of wall between Columns L- 17 and L- 18; 
Remove small pieces of lead from Room 448; and 
Remove plaster, foam and lath from Room 462. 

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, 
and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Area 1. The following summarizes the non-radiological activities: 



Building 776/777 personnel washed and rinsed floors in Building 777 Rooms 437 
and 462. Room 462 was a container storage area that was part of RCRA Unit 
777.1. Room 437 provided secondary containment for mixed residue piping and 
equipment. Rinsate samples were analyzed and compared to the closure 
performance standard in the B776/777 DOP. On February 4,2004, James 
Hindrnan, CDPHE, concurred that the areas in question have been closed, 
contingent on final disposition of the building by removal, as is required in the 
approved Demolition Plan for the facility. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. Room 47 1 was 
historically used for non-destructive testing and storage of beryllium parts. Rooms 
437 and 463 were historically used to store beryllium parts and beryllium oxide 
ceramics. Samples were taken in these rooms and throughout Area 1 to verify that 
the unit was below the release criteria. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed 
Asbestos has been abated. 

Based on the survey results and the principles of ALARA, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction, which 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside Area 1 has progressed to the point of reasonably 
achievable removal and that the subsequent step of encapsulation is appropriate. 

In summary, ALARA-based decontamination has been completed, Area 1 will be 
encapsulated and surveyed for removable contamination, and controls will be applied 
during demolition. This contact record will be included as an appendix to the 
characterization report for Area 1. 
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